
Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	DE&S
Title of procurement	Procurement of CISCO switches
Start date	20/07/2022
Planned date of contract award	22/08/2022
Actual Date of contract award	01/09/2022
