

Annex C

Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	Contract Let / Babcock DSG
Title of procurement	Supply of Mode 5 IFF Ramp Test Sets and Accessory Tripods
Start date	21/12/2016
Planned date of contract award	20/03/2017
Actual Date of contract award	02/05/2017

Notes:

1. Start Date – This is the date of the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of Contract award stated within the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.