

Annex C

Actual Procurement Timescales Template

| Actual Procurement Timescales | |
|--------------------------------|---|
| Department / organisation | DSTL |
| Title of procurement | Asset support system to quotation Q14589A Load test Delivery to Qinetiq, Shoeburyness |
| Start date | 24/02/2023 |
| Planned date of contract award | 17/03/2023 |
| Actual Date of contract award | 17/03/2023 |

Notes:

1. Start Date – This is when the ITT was issued to the supplier
2. Planned date of contract award - This is the estimated date of Contract award stated after receiving the quotation from the supplier.