

	Project Title:	Job No.	Issue Date:
	Alterations, Mayfield House, St James Terrace / Mayfield Road, Leicester	A77	02.07.2024

Distribution	Issued By:	KRJ
Tender		T

Dwg No.	Drawing Title.	Scale(s)	Latest	Size	Revision
0100	Site Location Plan	1:1250	T01	A4	T01
0101	Existing Site Plan	1:50	T01	A1	T01
0200	Existing Ground Floor Plan 1 of 2	1:50	T02	A1	T02
0201	Existing Ground Floor Plan 2 of 2	1:50	T02	A1	T02
0202	Existing First Floor Plan 1 of 2	1:50	T02	A1	T02
0203	Existing First Floor Plan 2 of 2	1:50	T02	A1	T02
0300	Existing Sections	1:100	T01	A1	T01
0400	Existing Elevations	1:100	T01	A1	T01
1001	External Works Plan	1:50	T01	A1	T01
2000	Phasing Plan	1:100	T01	A1	T01
2001	Ground Floor Plan Proposed 1 of 2	1:50	T01	A1	T01
2002	Ground Floor Plan Proposed 2 of 2	1:50	T01	A1	T01
2003	First Floor Plan Proposed 1 of 2	1:50	T01	A1	T01
2004	First Floor Plan Proposed 2 of 2	1:50	T01	A1	T01
2011	Ground Floor Plan Demolition & Removals 1 of 2	1:50	T01	A1	T01
2012	Ground Floor Plan Demolition & Removals 2 of 2	1:50	T01	A1	T01
2013	First Floor Plan Demolition & Removals 1 of 2	1:50	T01	A1	T01
2014	First Floor Plan Demolition & Removals 2 of 2	1:50	T01	A1	T01
2015	Basement Floor Plan Proposed	1:50	T01	A1	T01
2101	Ground Floor Fire Strategy 1 of 2	1:50	T01	A1	T01
2102	Ground Floor Fire Strategy 2 of 2	1:50	T01	A1	T01
2103	First Floor Fire Strategy 1 of 2	1:50	T01	A1	T01
2104	First Floor Fire Strategy 2 of 2	1:50	T01	A1	T01
2401	Ground Floor Indicative M&E Layout 1 of 2	1:50	T01	A1	T01
2402	Ground Floor Indicative M&E Layout 2 of 2	1:50	T01	A1	T01
2403	First Floor Indicative M&E Layout 1 of 2	1:50	T01	A1	T01
2404	First Floor Indicative M&E Layout 2 of 2	1:50	T01	A1	T01
2501	Ground Floor Finishes 1 of 2	1:50	T01	A1	T01
2502	Ground Floor Finishes 2 of 2	1:50	T01	A1	T01
2503	First Floor Finishes 1 of 2	1:50	T01	A1	T01
2504	First Floor Finishes 2 of 2	1:50	T01	A1	T01
5001	Typical Stud Details	1:5	T01	A1	T01
5002	Typical Internal Door Jamb & Head Details	1:5	T01	A1	T01
5003	Typical Window & External Door Details	1:10	T01	A1	T01
5004	External Works Details	1:10&1:20	T01	A1	T01
5005	Typical Ceiling Details	1:5	T01	A1	T01
6001	Kitchen Layouts	1:20	T01	A1	T01
7001	Door Schedule	1:20	T01	A1	T01
7002	Window Schedule	1:20	T01	A1	T01
8001	Site Contraints	1:100	T01	A1	T01
8002	Contractors Work Area	1:100	T01	A1	T01