

Planning Reference 17/02606/FU

<https://publicaccess.leeds.gov.uk/online-applications/>

Estimated completions is below. **SUBJECT TO CHANGE**

PLOTS	COMPLETION DATE	PHASE
3,4,38,39	10.6.19	1
1,2,40	13.6.19	1
41,42,43,44,45	20.6.19	1
5,6,7	4.7.19	2
8,9,10	11.7.19	2
31,32	18.7.19	2
33,34,35	25.7.19	2
36,37	1.8.19	2
11,12,13, 14	1.8.19	3
15,16,25,26	8.8.19	3
27,28,29,30	15.8.19	3
17,18,19,20	22.8.19	4
21,22,23,24	30.8.19	4

