

Actual Procurement Timescales

Actual Procurement Timescales	
Department / organisation	Defence Equipment & Support, Ministry of Defence
Title of procurement	The Provision of Spares & Parts Support for JEWOSC Hardware
Start date	6 th May 2020
Planned date of contract award	Week commencing 8 th June 2020
Actual Date of contract award	2 nd July 2020

Notes:

1. Start Date – This is the date of the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
 2. Planned date of contract award - This is the estimated date of Contract award stated within the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
-
-