



Schedule 5 - Change Control Notice

Date: 17/01/2023

Contract Reference:		DDaT22231
1.	Change Request Number:	001
2.	Requested amendments to Contract (including reasons):	
		
2.1	Effective date:	
This change is effective from: 23/01/2023		
2.2	The Contract Term is amended as follows:	
		

Original Expiry Date: <u> N/A </u> New Expiry Date: <u> N/A </u>					
3. Cost impact					
3.1 The Charges are amended as follows: The escrow costs to be added: Years 1 – 3 <div style="background-color: black; width: 100%; height: 100px; margin-top: 5px;"></div> Years 4 & 5 <div style="background-color: black; width: 100%; height: 100px; margin-top: 5px;"></div>					
	Quantity	Unit cost (£)	Net cost (£)	VAT (£)	Gross cost (£)
Original Contract Value			Y1 – Y3 £251,270.00		
			With Y4 & Y5 £391,270.00		
New contract Value			Y1 – Y3 £302,975.00		
			With Y4 & Y5 £396,470.00		
3.2 New Contract terms: Inclusion of Special Terms as defined in section 2.2 of this Contract Change Notice					

Both UKRI and the Supplier agree that they are bound by the terms and conditions set out in this Change Request and, except as set out in this Change Request, all terms and conditions of the Contract remain in full force and effect.

Signed on behalf of



Signed on behalf of

UK Research and Innovation

SOAR TECH LIMITED

by:

by:



Name of authorised officer (please print)

Name of authorised person (please print)

17/01/2023

Date

Date