

Annex C

Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	DSTL
Title of procurement	Lab Asset – Shinobi Cables
Start date	25/05/2022
Planned date of contract award	25/06/2022
Actual Date of contract award	28/06/2022

Notes:

1. Start Date – This is the date of the request to the supplier to re-validate a quotation which was previously received
2. Planned date of contract award - This is the estimated date of Contract award stated after receiving the quotation from the supplier.