

HMP Liverpool - Full Refurb

PROJECT PARTNERING AGREEMENT

Appendix F to the Project Partnering Agreement Delegated Authority of the Client Representative

In accordance with clause 5.2 the Client Representative shall be authorised to represent the Client in all matters relating to the Project, except membership of the Core Group, subject to the following restrictions:

The Project Brief	The Client Representative is not authorised to make any changes to the Client Requirements as set out in the Project Brief without the prior approval of the Client.
Delivery Dates	The Client Representative shall have no authority to change the Completion Date however the Client Representative can approve changes to the timing of activities during the delivery of the Project. In the event that the Client Representative does not approve a proposed change to the timing of activities then this shall be referred to the Core Group.
Costs	Prior to approval of any change which will result in any additional expenditure the Client Representative shall liaise with the Lead Programme Manager. The above restrictions shall not apply in the event that an urgent Instruction is needed in respect of an issue affecting health and safety or security. In this instance the Client Representative shall take all reasonable steps to contact and liaise with the Client prior to authorising any such expenditure however, in the event that an urgent decision is needed, shall take this decision in the interests of the Project and the Client.