

Variation Form

Contract Details		
This variation is between:	The Ministry of Housing, Communities & Local Government (" the Buyer ") and ANDigital Ltd (" the Supplier ")	
Contract name:	Development of KPIs for Digital Services and Delivery Diagnostic ("the Contract")	
Contract reference number:	CPD4121147	
Details of Proposed Variation		
Variation initiated by:	the Buyer	
Variation number:	1	
Date variation is raised:	12 February 2021	
Proposed variation	Additional delivery diagnostic work for the Local Digital Collaboration Unit's (LDCU) Local Digital Fund. Full details are set out in Annex 1 to this Contract Variation Form no.1.	
Reason for the variation:	Additional phases of diagnostic work are being commissioned by the Buyer as set out within the scope of the Call-Off Contract.	
Outcome of Variation		
Contract variation:	This Contract detailed above is varied as follows: <ul style="list-style-type: none"> The Supplier will carry out additional diagnostic work as set out in Annex 1 to this Contract Variation no.1. The Supplier's proposal to delivery the additional work is set out in Annex 2 to this Contract Variation no.1. 	
Financial variation:	Original Contract Value:	£99,500 (exc. VAT)
	Additional cost due to variation:	£77,300 (exc. VAT)
	New Contract value:	£176,800 (exc. VAT)

- 1 This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Buyer.
- 2 Words and expressions in this Variation shall have the meanings given to them in the Contract.
- 3 The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Buyer

Signature:

Date:

Name (in capitals):

Job Title:

Address:

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature:

Date:

Name (in capitals):

Job Title:

Address:

Annex 1

<REDACTED>

Annex 2

<REDACTED>