



Department
for Transport

OFFICIAL

REDACTED
REDACTED
Group Commercial Directorate
4/12 Windsor House
50 Victoria Street
Westminster, London SW1H 0TL
Direct line: 07824 456361
REDACTED

Web site: www.dft.gov.uk

Monday, 19 July 2021

VARIATION TO CONTRACT FORM

**Contract for the Provision of Legal Advisers to support HS2 Phase One team:
PPRO 04/103/149**

DfT Contract Ref: PPRO 04/103/149

Variation no: 3

Effective from: 31st July 2021

Between:

The **Department for Transport** (hereinafter called “the Authority”) and **Eversheds Sutherland LLP** (hereinafter called “the Supplier”)

The Contract is varied as follows:

1. This variation is being issued to extend the contract between the Authority and the Supplier.

The Terms and Conditions of the Contract as previously agreed and amended between the Authority and the Supplier will still apply but with the following amendments:

- A further time extension of three months is to be added to the contract term, making the new **expiry date 31st October 2021**.
- A further £30,000 has been added to the contract value, making the total **contract value £108,000 excluding VAT**.

Words and expressions in this variation shall have the meanings given to them in the Contract.

The Contract shall remain effective and unaltered except as amended by this variation.

OFFICIAL

Should you have any queries regarding this or any other matters please don't hesitate to contact me.

Yours sincerely,

Signed for and on behalf of the **Department for Transport**

Name: **REDACTED**

Job Title: **REDACTED**

Signature: **REDACTED**

Date: 12th July 2021

Signed on behalf of **Eversheds Sutherland LLP**:

Name: REDACTED

Job Title: REDACTED

Signature: REDACTED

Date: 16 July 2021