

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details							
This variation is between:	UK Research and Innovation, c/o UK SBS, Polaris House, North Star Avenue, Swindon, Wilts. SN2 1UH (" the Authority " " Contracting Authority ") And Computer Futures (a trading division of STthree partnership LLP) 75 King William Street, London, EC4N 7BE (" the Supplier ")						
Contract name:	THE SUPPLY OF NON CLINICAL TEMPORARY AND FIXED TERM STAFF RM6160 FRAMEWORK CALL OFF (" the Contract ")						
Contract reference number:	CS21622						
Details of Proposed Variation							
Variation initiated by:	UKRI Extension of Worker/assignment						
Variation number:	003						
Date variation is raised:	██████████						
Proposed variation	To extend the original end date of the worker/assignment from 30 th September 2022 to 31 st March 2023.						
Reason for the variation:	To extend the worker/assignment.						
An Impact Assessment shall be provided within:	N/A						
Impact of Variation							
Likely impact of the proposed variation:	None						
Outcome of Variation							
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <p>██████████ / Software Tester</p> <p>Start Date: 1st January 2022</p> <p>End Date to be extended to: 31st March 2023</p> <p>Day Rate @ £██████████ ex VAT ██████████ additional working days = £67,746.88 excluding VAT</p> <p>The total contract variation shall not exceed £██████████ excluding VAT.</p>						
Financial variation:	<table border="1"> <tr> <td>Original Contract Value:</td> <td>£33,324.48 ex VAT</td> </tr> <tr> <td>Additional cost due to variation:</td> <td>£32,539.84 ex VAT</td> </tr> <tr> <td>Additional cost due to variation: 002</td> <td>£34,140.16 ex VAT</td> </tr> </table>	Original Contract Value:	£33,324.48 ex VAT	Additional cost due to variation:	£32,539.84 ex VAT	Additional cost due to variation: 002	£34,140.16 ex VAT
Original Contract Value:	£33,324.48 ex VAT						
Additional cost due to variation:	£32,539.84 ex VAT						
Additional cost due to variation: 002	£34,140.16 ex VAT						

Joint Schedule 2 (Variation Form)

Crown Copyright 2018

	Additional cost due to variation: 003	£67,746.88 ex VAT
	New Contract value:	£167,751.36 ex VAT

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature



Date



Name (in Capitals)



Address



Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature



Date



Name (in Capitals)



Address

