



**CONTRACT CHANGE NOTE**

<b>Contract Change Note Number</b>	<b>01</b>
<b>Contract Reference Number and Title</b>	26323 - Anticoccidial Sensitivity Testing for APHA
<b>Variation Title</b>	Increase in Contract Scope, Term and Price
<b>Number of Pages</b>	3

Whereas the Contractor, Ridgeway Research Ltd and the Authority entered into a Contract for the provision of Anticoccidial Sensitivity Testing for APHA dated 18/04/2019 (the “Original Contract”) and now wish to amend the Original Contract.

It is agreed as follows:

1. With effect from 18/04/2019 the Original Contract shall be amended as set out in this Contract Change Note:

<b>Change Requestor / Originator</b>	Lynda Toghill	
<b>Summary of Change</b>	<p>Ammendments to Schedule 2 – Pricing Schedule as detailed in Annex A</p> <p>Amendments to Schedule 1 - Specification of Services, as detailed in Annex B</p> <p>A further two (2) week extension is now required for the study RRCH-202-19-03 to cover the period from 18/04/19 to 29/08/19</p>	
<b>Reason for Change</b>	Increase in Contract Scope and Term	
<b>Revised Contract Price</b>	Original Contract Value	£43,870.00
	Previous Contract Changes	£0.00
	Contract Change Note 01	£11,637.50
	New Contract Value	£55,507.50
<b>Revised Payment Schedule</b>	See Annex A	
<b>Revised Specification</b>	See Annex B	
<b>Revised Contract Period</b>	18/04/19 to 29/08/19	
<b>Change in Contract Manager(s)</b>	N/A	
<b>Other Changes</b>	N/A	

2. Save as herein amended all other terms and conditions of the Original Contract shall remain in full force and effect.

Execution of the Contract Change Note is carried out in accordance with EU Directive 99/93 (Community framework for electronic signatures) and the Electronic Communications Act 2000. The revised Contract is formed on the date on which both Parties communicate acceptance of its terms on the Authority’s electronic contract management system (“Bravo”).

**Annex A**

**1. Pricing**

**1.1 Study Reference RRCH-200-19-03**

Description	Total Price
Study covering pre-study procedures, animals, animal management, veterinary fees, quality assurance, materials and equipment, data management, study completion and final report (all as stated within Schedule 1 of this Agreement).	

The Contractor will invoice APHA on commencement of this study (following formal agreement of the contract via Bravo) for 40% of the total price. [REDACTED]

The Contractor will invoice APHA, on APHA's written acceptance (via email) of the double entered, verified raw data, for 50% of the total price. [REDACTED]

The Contractor will invoice APHA, on APHA's written acceptance (via email) of the final draft study report, for 10% of the total price. [REDACTED]

**1.2 Study Reference RRCH-202-19-03**

Description	Total Price
Study covering pre-study procedures, animals, animal management, veterinary fees, quality assurance, materials and equipment, data management, study completion and final report (all as stated within Schedule 1 of this Agreement).	

The Contractor will invoice APHA on commencement of this study (following formal agreement of the contract via Bravo) for 40% of the total price. [REDACTED]

The Contractor will invoice APHA, on APHA's written acceptance (via email) of the double entered, verified raw data, for 50% of the total price. [REDACTED]

The Contractor will invoice APHA, on APHA's written acceptance (via email) of the final draft study report, for 10% of the total price. [REDACTED]

**Annex B**

The two paragraphs detailed below will replace those (with the same reference number) within Schedule One, Specification of Services contained in the Original Contract:

2.6 Data management including random allocation of animals, data checking during and post study, data entry post study.

- 5.2 Study RRCH-202-19-03 and the Pilot Study will only start once formal agreement has been provided to APHA to proceed (by the APHA customer). APHA will inform the Contractor in writing as soon as this confirmation is provided and the study will then run for a maximum of nineteen (19) weeks.