

Annex C

Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	DSTL
Title of procurement	System in a box cables
Start date	21/11/2022
Planned date of contract award	20/12/2022
Actual Date of contract award	22/12/2022

Notes:

1. Start Date – This is when the ITT was issued to the suppliers
2. Planned date of contract award - This is the estimated date of Contract award stated after receiving the quotation from the supplier.