

Document Issue Register										Date of Issue											
Project: Chantry Centre										14	19	30	19	20	11						
Client: Billericay Town Council										11	11	11	12	12	02						
										18	18	18	18	18	19						
Distribution										Format											
Ingleton Wood LLP	Christopher Mabbutt									E		E	E		E						
Ingleton Wood LLP	Debbie Toseland									E		E	E		E						
Ingleton Wood LLP	Danny Lawson									E		E	E		E						
Ingleton Wood LLP	Amandeep Singh									E		E	E		E						
Ingleton Wood LLP	Rebecca Howard									E		E	E		E						
Ingleton Wood LLP	Steve Crooks									E		E	E		E						
Ingleton Wood LLP	Pablo Casuso									E		E	E		E						
Ingleton Wood LLP	Jon Sear									E											
Ingleton Wood LLP	Matthew Allitt									E		E	E		E						
Ingleton Wood LLP	Andrew Wright									E		E	E		E						
Ingleton Wood LLP	Adrian Wong									E		E	E		E						
Ingleton Wood LLP	Mark Newson									E		E	E		E						
Ingleton Wood LLP	Francis Hunter									E		E	E		E						
Billericay Town Council (Client)	Deborah Tonkiss									E	H	E	E	H	E						
Harper Trees	Jon Harper																				
	Building Control Approved Inspectors																				
Planning	Basildon Borough council																				
Anglian Water	Development Services																				
Comar	Keith Stone																				
										Status / Purpose of Issue											
Format key E = Email H = Hardcopy U = Upload to Document Portal										S3 Review & Com'nt	S3 Review & Com'nt	S3 Review & Com'nt	S3 Review & Com'nt	S3 Review & Com'nt	D2 Tender						
File Ref		Description								Version											
CHNTRY	IW	XX	00	DR	E	5300	Ground Floor Small Power & Ancillaries			P1	P1	P2	P3	P3	P1						
CHNTRY	IW	XX	00	DR	E	5301	First Floor Small Power & Ancillaries			P1	P1	P2	P3	P3	P1						
CHNTRY	IW	XX	01	DR	E	5400	Ground Floor Lighting & Fire Alarm			P1	P1	P2	P3	P3	P1						
CHNTRY	IW	XX	01	DR	E	5401	First Floor Lighting & Fire Alarm			P1	P1	P2	P3	P3	P1						
CHNTRY	IW	XX	XX	DR	M	4100	Heating & Domestic Schematic					P1	P2	P2	P1						
CHNTRY	IW	XX	XX	DR	M	4101	Combined Site Services						P1	P1	P1						
CHNTRY	IW	XX	00	DR	M	4200	Ground floor Ventilation Layout			P1	P1	P2	P3	P3	P1						
CHNTRY	IW	XX	01	DR	M	4201	First Floor Ventilation Layout			P1	P1	P2	P3	P3	P1						
CHNTRY	IW	XX	00	DR	M	4250	Ground Floor Heating Layout			P1	P1	P2	P3	P3	P1						
CHNTRY	IW	XX	01	DR	M	4251	First Floor Heating Layout			P1	P1	P2	P3	P3	P1						
CHNTRY	IW	XX	00	DR	M	4270	Ground floor Cooling Layout			P1	P1	P2	P3	P3	P1						
CHNTRY	IW	XX	01	DR	M	4271	First Floor Cooling Layout			P1	P1	P2	P3	P3	P1						
CHNTRY	IW	XX	00	DR	M	4300	Ground Floor Domestic Services					P1	P2	P2	P1						
CHNTRY	IW	XX	01	DR	M	4301	First Floor Domestic Services					P1	P2	P2	P1						
CHNTRY	IW	XX	00	DR	M	4400	Ground floor Above Ground Drainage Services					P1	P2	P2	P1						
CHNTRY	IW	XX	01	DR	M	4401	First Floor Above Ground Drainage Services					P1	P2	P2	P1						