

LTS International
Pentlands Science Park
Bush Loan
Penicuik
EH26 0PL
UK
(FAO)

Department for International Development
Abercrombie House
Eaglesham Road
EAST KILBRIDE
Glasgow
G75 8EA

Telephone: East Kilbride
Directline:

File Ref: PO5534

Your Ref:

Date: 09/05/17

Contract Amendment No: 4

CONTRACT FOR: Malawi Monitoring & Evaluation (M&E) for Enhancing Community Resilience Programme - Amendment Number 4

CONTRACT NUMBER: PO5534

1. With reference to the contractual letter dated 11th November 2011 (and all subsequent amendments to date) whereby your firm was engaged to carry out the Terms of Reference as detailed therein, I confirm that the UK Government wishes to make the following further amendment to the letter of 11th November 2011:

Section 1: Form of Contract

Contractual Letter, Paragraph 3 – Commencement and Duration of Services (as revised by Amendment No.3 dated 27th August 2015)

Delete: The Supplier shall start the services on the 24th November 2011 (“the Start Date”) and shall complete them by 30th June 2017 (“the End Date”)

Insert: The Supplier shall start the services on the 24th November 2011 (“the Start Date”) and shall complete them by 30th September 2017 (“the End Date”)

2. This amendment relates to a revision to the Contract end date to align with the Enhancing Community Resilience Programme (ECRP) revised end date. **NOTE:** there is no revision to the agreed financial limit or any other Terms and Conditions of this contract as a result of this change.

3. Please confirm in writing by signing and returning one copy of this letter, within **15 working days** of the date of signature on behalf of DFID that you accept the amendment set out herein.

4. Please note the provision in the contractual letter, that the financial limit of the UK Government's liability to the Supplier under this engagement shall not exceed the sum specified, unless the amount of any such excess has been agreed by the Department for International Development in writing before the Supplier takes any action which might result in the financial limit being exceeded.

For and on behalf of the
Secretary of State
for International Development

Name:

Position: Procurement & Commercial Manager

Signature:

Date:

For and on behalf of
LTS International

Name:

Signature:

Date: