

## VARIATION TO CONTRACT FORM

CONTRACT TITLE: Capacity Building for International Negotiations (CaBIN) Programme (now named Climate Ambition Support Alliance (CASA))

FOR THE PROVISION OF: Services to help deliver an LDC event in Bhutan.

CONTRACT REF: 1590/08/2018 VARIATION No: 1 DATE: 09/09/2019

BETWEEN:

- (1) The Secretary of State for Business, Energy and Industrial Strategy (hereinafter called “the Authority”); and
- (2) PricewaterhouseCoopers LLP (hereinafter called “the Contractor”)

1. The Contract is varied as follows:

### **Description of services:**

A variation to our existing contract with the Contractor to provide additional services that are in scope of the original business case and aligned with the aspirations for the core programming but were unexpected and thus additional to that which was laid out within the original work programme.

### **Background:**

REDACTED

Original contract price: £632,978 (ex VAT) REDACTED

Revised Contract value: £642,978 (ex VAT)

Original contract length: Three years

Extension length: None

2. Words and expressions in this variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous variations, shall remain effective and unaltered except as amended by this variation.

**SIGNED:**

For and on behalf of BEIS

For and on behalf of  
PricewaterhouseCoopers LLP

By: REDACTED

By: REDACTED

Full Name: REDACTED

Full Name: REDACTED

Job Title: Deputy Director

Job Title: Partner

Date: 19 October 2019

Date: 18 October 2019