

Cold War Programme Schedule

1	Appoint design team	July 2018
2	Content & concept development	Aug 2018
3	Concept sign off	Aug 2018
4	Scheme sign off	Sept 2018
5	Production tender out	20 Sept. 2018
6	Detail design sign off	05 Oct. 2018
7	Production team appointed	Oct. 2018
8	Production starts	05 Nov. 2018
9	Main Install	03 Dec. 2018
10	Showcases in correct positions	04 Jan. 2019
11	Install: Second fix items	09 Jan. 2019
12	Exhibition complete	30 Jan. 2018
13	Press previews	w/c 04 Feb. 2019
14	Open to public	w/c 11 Feb. 2019