

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details											
This variation is between:	UK Research and Innovation (the "Contracting Authority") And Reed Specialist Recruitment Ltd ("the Supplier")										
Contract name:	THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OFF ("the Contract")										
Contract reference number:	GSS23087										
Details of Proposed Variation											
Variation initiated by:	Contracting Authority										
Variation number:	005										
Date variation is raised:	13/08/2025										
Proposed variation:	To extend the temporary worker's original contract end date from 30/09/2025 to 31/03/2026										
Reason for the variation:	To extend the temporary worker's end date										
An Impact Assessment shall be provided within:	N/A										
Impact of Variation											
Likely impact of the proposed variation:	Low										
Outcome of Variation											
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <p>██████████ -- Administrator</p> <p>Contract End Date extended to: 31st March 2026</p> <p>Day rate @ ██████████ ex VAT. x ██████████ additional working days = £27,198.32 excluding VAT.</p> <p>The Total Contract Value shall not exceed £156,647.44 excluding VAT</p>										
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£21,659.43 excluding VAT</td> </tr> <tr> <td>Additional cost due to variation 001:</td> <td>£29,962.35 excluding VAT</td> </tr> <tr> <td>Additional cost due to variation 002:</td> <td>£50,843.18 excluding VAT</td> </tr> <tr> <td>Additional cost due to variation 003:</td> <td>£13,063.76 excluding VAT</td> </tr> <tr> <td>Additional cost due to variation 004:</td> <td>£13,920.40 excluding VAT</td> </tr> </tbody> </table>	Original Contract Value:	£21,659.43 excluding VAT	Additional cost due to variation 001:	£29,962.35 excluding VAT	Additional cost due to variation 002:	£50,843.18 excluding VAT	Additional cost due to variation 003:	£13,063.76 excluding VAT	Additional cost due to variation 004:	£13,920.40 excluding VAT
Original Contract Value:	£21,659.43 excluding VAT										
Additional cost due to variation 001:	£29,962.35 excluding VAT										
Additional cost due to variation 002:	£50,843.18 excluding VAT										
Additional cost due to variation 003:	£13,063.76 excluding VAT										
Additional cost due to variation 004:	£13,920.40 excluding VAT										

	Additional cost due to variation 005:	£27,198.32 excluding VAT
	New Contract value:	£156,647.44 excluding VAT

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

Date

Name (in Capitals)

Address

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Date

Name (in Capitals)

Address