

Schedule5-ChangeControlNotice

Contract Reference:		DDaT22231			
1. Change Request Number:		006			
2. Requested amendments to Contract (including reasons):					
<p>The contract is being amended by adding the service of additional developments as detailed in the SOW, Annex 1 below. The aim of these developments is to improve the accuracy, usability, and functionality of the Soar Platform for UKRI.</p>					
2.1 Effective date:					
This change is effective from: 24/05/2024					
2.2 The Contract Term is amended as follows:					
All contract Terms remain the same and are applicable to the services added with this variation 006.					
Original Expiry Date: <u>N/A</u>					
New Expiry Date: <u>N/A</u>					
3. Cost impact					
<p>'Day 3' Developments to Soar Platform: £12,325.00 - See details in Annex 1 below</p>					
3.1 The Charges are amended as follows:					
	Quantity	Unit cost (£)	Net cost (£)	VAT (£)	Gross cost (£)
Original Contract Value (including Variations 001, 002, 003, 004 & 005)			Y1 – Y3 £330,118.33 With Y4 & Y5 £475,318.33		
New contract Value (with Variation 006)			Y1 – Y3 £342,443.33 With Y4 & Y5 £487,643.33		
3.2 New Contract terms:					
All other T&Cs remain as before.					

UK OFFICIAL

UK OFFICIAL

Both UKRI and the Supplier agree that they are bound by the terms and conditions set out in this Change Request and, except as set out in this Change Request, all terms and conditions of the Contract remain in full force and effect.

Signed on behalf of

Signed on behalf of

UK Research and Innovation

SOAR TECH LIMITED

by:

by:

[Redacted signature area]

Signature of authorised officer

Signature of authorised person

[Redacted signature area]

Name of authorised officer (please print)

Name of authorised person (please print)

29/05/2024

27/05/2024

Date

Date

UK OFFICIAL


UK OFFICIAL

Annex1–AdditionalDevelopmentstoSoarPlatform

Objective: To improve the accuracy, usability, and functionality of the Soar Platform for UKRI by implementing the following changes:


Schedule of Work

The project will be executed in the order listed below. Each deliverable will be independently released upon completion, in line with Soar’s regular release schedule.



UK OFFICIAL

UK OFFICIAL



UK OFFICIAL

UK OFFICIAL