



Department
for Transport

Commercial Relationship Manager
Department for Transport
Great Minster House
33 Horseferry Road
London SW1P 4DR

Jacobs UK Limited
2nd Floor Cottons Centre
Cottons Lane
London SE1 2QC

Date: 31 March 2023

Via email to: [REDACTED]

Dear [REDACTED]

**Contract Variation no1 - TTWO0033 Crossrail Project: Crossrail Joint Sponsor
Project Representative**


1. I am writing about the agreement made on 30 March 2020 between the Department for Transport ("***the Employer***") and Jacobs UK Limited ("***the Supplier***") regarding the above work package order.
2. On behalf of the Secretary of State for Transport, this letter confirms a variation to the time of the contract detailed in the award letter dated 30 March 2020.
3. As per discretion of the Authority, the contract period has been extended by 3 months and is now expected to conclude on **30 June 2023** (previously 31 March 2023). There is no change to the value of this contract.
4. The terms and conditions of the contract are unchanged. The Supplier's services under this Work Package Order will continue to be charged on a Time and Material Option E as governed by the NEC 4 Professional Services Contract.
5. Please acknowledge receipt and acceptance of this letter by signing and returning a copy to me. Please contact [REDACTED] to discuss detailed arrangements for the continuation of this work package.
6. Should you have any queries regarding this, please do not hesitate to contact me.

Yours sincerely

[REDACTED]

IN WITNESS WHEREOF the Parties have entered into the Agreement on the date written above.


Signed by:

A large black rectangular box redacting the signature of the Commercial Relationship Manager.

Position: **Commercial Relationship Manager**

On behalf of the Secretary of Department for Transport (the Authority)

and

A large black rectangular box redacting the signature of Jacobs UK Limited.

On behalf of **Jacobs UK Limited** (*Employer*)