

## Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

| Contract Details                               |  |                          |                    |                                      |                  |                                      |                   |
|--|--|--------------------------|--------------------|--------------------------------------|------------------|--------------------------------------|-------------------|
| This variation is between:                     | UK Research and Innovation ("the <b>Contracting Authority</b> ")<br>Polaris House, North Star Avenue, Swindon, SN2 1FL<br><br>And<br><br>L A International Computer Consultants Ltd ("the <b>Supplier</b> ")<br>International House, Festival Way, Stoke-on-Trent ST1 5UB  |                          |                    |                                      |                  |                                      |                   |
| Contract name:                                 | THE SUPPLY OF NON CLINICAL TEMPORARY AND FIXED TERM STAFF RM6277 FRAMEWORK CALL OFF ("the <b>Contract</b> ")   |                          |                    |                                      |                  |                                      |                   |
| Contract reference number:                     | CS22522  |                          |                    |                                      |                  |                                      |                   |
| Details of Proposed Variation                  |  |                          |                    |                                      |                  |                                      |                   |
| Variation initiated by:                        | Contracting Authority<br>[REDACTED] [REDACTED]   |                          |                    |                                      |                  |                                      |                   |
| Variation number:                              | 003  |                          |                    |                                      |                  |                                      |                   |
| Date variation is raised:                      | 24/04/2024   |                          |                    |                                      |                  |                                      |                   |
| Proposed variation                             | To extend the temporary worker's end date.   |                          |                    |                                      |                  |                                      |                   |
| Reason for the variation:                      | To extend the original contract end date of the temporary worker from 26 <sup>th</sup> April 2024 to 31 <sup>st</sup> July 2024.   |                          |                    |                                      |                  |                                      |                   |
| An Impact Assessment shall be provided within: | N/A  |                          |                    |                                      |                  |                                      |                   |
| Impact of Variation                            |  |                          |                    |                                      |                  |                                      |                   |
| Likely impact of the proposed variation:       | Low  |                          |                    |                                      |                  |                                      |                   |
| Outcome of Variation                           |  |                          |                    |                                      |                  |                                      |                   |
| Contract variation:                            | <p>This Contract detailed above is varied as follows:</p> <p>[REDACTED] / Test Analyst</p> <ul style="list-style-type: none"> <li>Contract start date shall be 29<sup>th</sup> April 2024</li> <li>Contract end date shall be extended to 31<sup>st</sup> July 2024.</li> </ul> <p>Day Rate @ £[REDACTED] ex VAT [REDACTED] additional working days = £29,865.00 excluding VAT</p> |                          |                    |                                      |                  |                                      |                   |
| Financial variation:                           | <table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£105,836.72 ex VAT</td> </tr> <tr> <td>Additional cost due to Variation 001</td> <td>£2,045.40 ex VAT</td> </tr> <tr> <td>Additional cost due to Variation 002</td> <td>£35,068.75 ex VAT</td> </tr> </tbody> </table>   | Original Contract Value: | £105,836.72 ex VAT | Additional cost due to Variation 001 | £2,045.40 ex VAT | Additional cost due to Variation 002 | £35,068.75 ex VAT |
| Original Contract Value:                       | £105,836.72 ex VAT   |                          |                    |                                      |                  |                                      |                   |
| Additional cost due to Variation 001           | £2,045.40 ex VAT   |                          |                    |                                      |                  |                                      |                   |
| Additional cost due to Variation 002           | £35,068.75 ex VAT  |                          |                    |                                      |                  |                                      |                   |

|  |                                       |                    |
|--|---------------------------------------|--------------------|
|  | Additional cost due to Variation 003: | £29,865.00 ex VAT  |
|  | New Contract value:                   | £172,815.87 ex VAT |

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

Date

25/04/2024

Name (in Capitals)

Address

Polaris House, North Star Avenue, Swindon, SN2 1FL

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Date

25/04/2024

Name (in Capitals)

Address

INTERNATIONAL, HOUSE, FESTIVAL PARK, STOKE-ON-TRENT  
ST1 5UB