

# Procurement Timescales Template

<b>Actual Procurement Timescales</b>	
Department / organisation	Defence Equipment & Support SACC DT
Title of procurement	Support to the UK Link 16 Frequency Clearance Agreement
Start date	29 June 2015
Planned date of contract award	31 August 2015
Actual Date of contract award	17 December 2015

Notes:

1. Start Date – This is the date of the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
  2. Planned date of contract award - This is the estimated date of Contract award stated within the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
-