



.....		
.....		
.....		
.....		
.....		
.....		
.....		
.....		
.....		
.....		
	<b>The total of the Prices</b>	
	<b>5</b>	

Where

(10) The Prices are the amounts stated in the Price column of the Price List. Where a quantity is stated for an item in the Price List, the Price is calculated by multiplying the quantity by the rate

And

- (9) The Price for Work Done to Date is the total of
- the Price for each lump sum item in the Price List which the *Contractor* has completed and
  - where a quantity is stated for an item in the Price List, an amount calculated by multiplying the quantity which the *Contractor* has completed by the rate.

As stated when we meet there is option of a CE under:

(13) A difference between the final total quantity of work done and the quantity stated for an item in the Price List

60.1(13) The difference in quantities referred to in clause 60.1(13) is assessed in accordance with clause 63.1. This clause describes the assessment procedure used when the compensation event only affects the quantities of work to be done under items in the Price List for which a quantity and rate are stated. For simplicity, the rates in the Price List are used to price the changed quantities.

“63.1 For a compensation event which only affects the quantities of work shown in the Price List, the change to the Prices is assessed by multiplying the changed quantities of work by the appropriate rates in the Price List.”

That is the rate is not altered, the Contractor being paid for the actual quantum delivered as works.

However, if the item is a lump sum – then CE 13 does not apply – although others may apply.

The drafting of the Price list is an aspect for the Agent/Highways England to determine if it is a quantity based or lump sum based item.