



Contract Change Note ("CCN")

| | |
|--|--|
| CCN Number | 014 |
| Contract Reference Number & Title | DN320589 Expo 2020 Dubai UK Pavilion Design Services |
| Variation Title | Final Design Submission Stairs |
| Number of Pages | 2 + Annex A attached |

WHEREAS AVANTGARDE Gesellschaft für Kommunikation mit beschränkter Haftung (Avantgarde), and the Authority entered into a Contract for the supply of Design Services for the UK Pavilion at Expo 2020 Dubai dated 25/09/2018 (the "Original Contract") and now wish to amend the Original Contract

IT IS AGREED as follows

1. The Original Contract shall be amended as set out in this Change Control Notice:


| | | | |
|-------------------------------|---|---|--|
| Change Requestor / Originator | Department for International Trade | | |
| Summary of Change | <p>This CCN is in relation to the design fees for the additional staircases requested.</p> <p>This is the full and final payment that will be made in regards to the staircases, and no further payment will be made for their design or re-design.</p> | | |
| Reason for Change | Despite evidence of code compliance; fast Maze evacuation times and very limited slow fire loads of the Class 0 treated CLT, Dubai Civil Defence insisted on two new external fire escape stairs to be included as part of the Final Design submission, in order to approve the design. | | |
| Revised Contract Price | Original Contract Value | £1,695,537.13 (ex VAT) | |
| | Previous Contract Changes | CCN 001 £78,727.77 (ex VAT) CCN 002 £2,070 (ex VAT) CCN 003 (non-monetary) CCN 004 £66,815 (ex VAT) CCN 005 £11,430 (ex VAT) CCN 006 £14,250 (ex VAT) CCN 007 £11,425 (ex VAT) CCN 008 £6,900 (ex VAT) CCN 009 £8,116 (ex VAT) CCN 010 £109.61 (ex VAT) CCN 011 £509,167.25 (ex VAT) CCN 012 £3,993.38 (ex VAT) CCN 013 £15,783.75 (ex VAT) | |
| | Contract Change Note 014 | £25,681.51 (ex VAT) | |
| | New Contract Value | £2,450,006.03 (ex VAT) | |

| | |
|-------------------------------|---|
| Revised Payment Schedule | N/A |
| Revised Specification | Change requested included architectural and structural services to develop new staircases. The actions required are detailed as per Annex A attached. |
| Revised Contract Period | N/A |
| Change in Contract Manager(s) | N/A |
| Other Changes | N/A |

1. Save as amended all other terms of the Original Contract shall remain effective.
2. This CCN takes effect from the date on which both Parties communicate acceptance of its terms in writing.

IN WITNESS of which this Change Control Notice has been duly executed by the parties.

Contractor: AVANTGARDE Gesellschaft für Kommunikation mit beschränkter Haftung



Authority: Department for International Trade

