Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

	Contract Details	
This variation is between:	UK Research and Innovation ("the "Contracting Authority") Polaris House, North Star Avenue, Swindon, SN2 1FL And Talent International ("the Supplier") 7th Floor, 9 Colmore Row, Birmingham B3 2BJ	
Contract name:	THE SUPPLY OF NON CLINICA TERM STAFF RM6277 FRAME Contract")	
Contract reference number:	GSS24051	
	Details of Proposed Variation	
Variation initiated by:	Contracting Authority	
Variation number:	001	
Date variation is raised:	28/02/2024	
Proposed variation	To extend the original end date of the worker/assignment from 31st of March 2024 until 31st of January 2025	
Reason for the variation:	To extend the worker/assignment	
An Impact Assessment shall be provided within:	N/A	
	Impact of Variation	
Likely impact of the proposed variation:	Low	
	Outcome of Variation	
Contract variation:	This Contract detailed above is varied as follows: / Interaction Designer - Senior	
	The contract duration will now cover	
	Start Date: 22 nd January 2024	
	Contract end date: 31st January 2025	
	The contract will cover an additional working days @ £ ex VAT Total Contract Value = £ 124,264.20 ex VAT.	
Fig. 1. I was a		
Financial variation:	Original Contract Value:	£ 28,586.60 ex VAT.
	Additional cost due to variation:	
	New Contract value:	£ 152,850.80 ex VAT.

UK OFFICIAL

- This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

UK OFFICIAL

