

Annex B

Estimated Procurement Timescales Template

Estimated Procurement Timescales	
Department / organisation	Babcock DSG Limited
Title of procurement	The Supply of Hydraulic and Pipe Spares
Start date	18 th October 2018
Planned date of contract award	9 th January 2019

Notes:

1. Start Date – This is the date of the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of Contract award stated within the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.