

Joint Schedule 2 (Variation Form)

Crown Copyright 2021

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details		
This variation is between:	Department for Energy Security and Net Zero (" the Buyer ") And Frazer – Nash Consultancy Ltd (" the Supplier ")	
Contract name:	Provision of Global Calculator Upgrade (" the Contract ")	
Contract reference number:	BE24162 prj_4044	
Details of Proposed Variation		
Variation initiated by:	Buyer	
Variation number:	001	
Date variation is raised:	08 th July 2025	
Proposed variation	To increase the total contract value from £100,000 to £130,000.00 excluding VAT. The expiry date shall be also extended from 8 th July 2025 to 8th December 2025	
Reason for the variation:	DESNZ requires further emergent work for the services to be fully delivered.	
An Impact Assessment shall be provided within:	N/A	
Impact of Variation		
Likely impact of the proposed variation:	N/A	
Outcome of Variation		
Contract variation:	This Contract detailed above is varied as follows: <ul style="list-style-type: none"> The total contract value will be increased from £100,000.00 excluding VAT. The expiry date shall be extended from 8th July 2025 to 8th December 2025. 	
Financial variation:	Original Contract Value:	£100,000.00 excluding VAT
	Additional cost due to variation:	£30,000.00 excluding VAT
	New Contract value:	£130,000.00 excluding VAT

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Buyer.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.