

JOINT SCHEDULE 2 (VARIATION FORM)

No of Call Off Order Form being varied: **Digital Outcomes and Specialists 5 (RM1043.7)**

Variation Form No: **001**

BETWEEN:

(1) NHS England, Quarry House, Quarry Hill, Leeds, LS2 7UE ("**the Buyer**")

and

(2) Public Digital of 5th Floor, Clerks Court, 18-20 Farringdon Lane, London EC1R 3AU ("**the Supplier**")

1. This Contract is varied as follows:

In accordance with the variation procedure set out in Clause 24 (Changing the contract), and Clause 24.1, Either Party can request a Variation which is only effective if agreed in writing and signed by both Parties. The Buyer and the Supplier have mutually agreed to vary the Contract. Details of the Variation are as follows:

(i) Contract Variation

- To meet the additional requirements that have been prioritised by the National Mental Health Policy teams since the initial scoping of the work. These additional requirements are additional elements to the workstreams within the current contract. The current contract is to provide service design support to inform the digital transformation of local mental health services through the increased adoption of Digital Health Technologies.

The additional requirements include:

- Additional prototyping for the CYPMH and EIP workstreams
- Management of additional complexity to the scope of the Inpatients workstream
- Support with strategy development across all workstreams
- Support with developing the prototypes into workable outputs for the National Digital Mental Health team

(ii) Contract Cost

- Payment shall be in accordance Section 4 (Pricing and payments) of 'Digital Outcomes and Specialists 5 (RM1043.7)', 'Core Terms and Framework Schedules' the Contract.

- As agreed by the Buyer and Supplier, this variation is valued at an additional £33,318.75 to the Contract Value of £333,187.50 (excluding VAT) providing a new Contract Value of £366,506.25 (excluding VAT).
2. Words and expressions in this Variation shall have the meanings given to them in this Call Off Contract.
 3. This Call Off Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Buyer

DocuSigned by:
Signature
[REDACTED]
D [REDACTED]
0E4D3AEB7E0A4BC...

Name (in
Full Name: [REDACTED]
Capitals)
Job Title/Role: [REDACTED]
Address NHS England, Quarry House, Quarry Hill, Leeds, LS2
Date Signed: 21 March 2023
7UE

Signed by an authorised signatory to sign for and on behalf of the Supplier

DocuSigned by:
Signature
[REDACTED]
32DD9DE93BFD443...

Name (in
Full Name: [REDACTED]
Capitals)
Job Title/Role: [REDACTED]
Address Public Digital of 5th Floor, Clerks Court, 18-20 Farringdon
Date Signed: 17th March 2023
Lane, London EC1R 3AU
