

## Annex C

# Actual Procurement Timescales Template

| Actual Procurement Timescales  |  |
|--------------------------------|--|
| Department / organisation      | BABCOCK DSG LIMITED  |
| Title of procurement           | THE SUPPLY OF SPARES IN SUPPORT OF WATER SUPPLY AND DISTRIBUTION EQUIPMENT |
| Start date                     | 09/03/2017   |
| Planned date of contract award | 01/09/2017   |
| Actual Date of contract award  | 04/09/2017   |

### Notes:

1. Start Date – This is the date of the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of Contract award stated within the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.