

		Drawing and Document Register & Transmittal																				
													File Ref:									
Mallan House, Bridge End, Hexham NE46 4DQ		Shotton Community Centre																				
Project No:	1442	Day:	07	20	01																	
Discipline:	Tender	Month:	02	02	03																	
Design Stage:	Stage 4	Year:	19	19	19																	
Drawing / Document Title:	Drawing No.	Current Revision	Revision																			
Location Plan	L(-1)01	T	T																			
Existing Site Plan	L(-1)02	T	T																			
Proposed Site Plan	L(-1)101	T	T																			
Phase 1 and Phase 2 Enabling Works	L(-1)102	T	T																			
Utility connection proposed plan	L(-1)104	T	T																			
Proposed Drainage plan	L(-1)105	T1	T	T1																		
Proposed Drainage Details 1	L(-1)106	T	T																			
Proposed Drainage Details 2	L(-1)107	T	T																			
Proposed Tree Protection	L(-1)108	T	T																			
Proposed Floor Plan & Finishes Plan	L(-2)101	T1	T	T1																		
Proposed Floor Plan Wall Types	L(-2)102	T	T																			
Proposed Floor Plan setting out	L(-2)103	T	T																			
Proposed Section A-A	L(-3)101	T	T																			
Proposed Section B-B	L(-3)102	T	T																			
Proposed Section C-C & D-D	L(-3)103	T	T																			
Proposed Section E-E & F-F	L(-3)104	T	T																			
Proposed Elevations Sheet 1	L(-4)101	T1	T	T1																		
Proposed Elevations Sheet 2	L(-4)102	T1	T	T1																		
Proposed Accessible W.C 09	L(22)03	T		T																		
Proposed Male W.C 10	L(22)04	T		T																		
Proposed Female W.C 12	L(22)05	T		T																		
Proposed Roof plan	L(27)01	T		T																		
Proposed Section Details - Sheet 1	A(21)101	T	T																			
Proposed Kitchen Plan & Elevations	A(22)01	T	T																			
Proposed External Door Drawing	C(31)01	T	T																			
Proposed Window Drawing	C(31)02	T1	T	T1																		
Proposed Internal Door Drawing	C(32)01	T	T																			
Site Establishment Works	L(90)CDM	T	T																			
Proposed Soft Landscaping Plan	L(92)001	T	T																			
External Door Schedule	S01	T	T																			
Window Schedule	S02	T	T																			
Floor and Foundation	SHOTTON/C/002	T	T																			
Door Sets & Ironmongery Schedule	LWTD2154.01	T	T																			
Topographical Survey	1587200	T	T																			
Mechanical Services Specification	M-50-001	T	T																			
Standard details	M-50-002	T	T																			
Mechanical Domestic Water Services	M-53-001	T	T																			
Mechanical Heating Services	M-56-001	T	T																			
Mechanical Ventilations Services	M-57-001	T	T																			
LTHW - Schematic	LTHW	T	T																			
Underfloor Heating Layout	GHD31972	T		T																		
Electrical Lighting and Emergency Lighting Layout	DR-E-200	T	T																			
Electrical Small Power, Data and Containment layout	DR-E-300	T	T																			
Electrical Fire Detection and Security Layout	DR-E-400	T	T																			
Electrical External Lighting Layout	EX-00-DR-E-200	T	T																			
Distribution Board Schedule	SC-E-001	T	T																			
Luminaire Schedule	SC-E-L01	T	T																			
Instructions for Tendering		T	T																			
Tender Return Form		T	T																			
Schedule of Works incl M&E Summary Sheet		T1	T	T1																		
Contract Preliminaries & Form of Contract		T	T																			
Pre Construction Information		T	T																			
D3a Construction Management Plan		T	T																			
Contractor's Questionnaire		T	T																			
Dunelm Geoenvironmental Appraisal	D9128	T	T																			
Drawing Format: (H = Hard Copy, E = Emailed file, D = CD Rom)			E	E	E																	
Document Format: (E = E-mail, F = Fax, L = Letter, M = Memo/Minutes, R = Report, Z = Other)																						
Distribution:	Size (hard copy only)	Number of Copies																				
Contractors			E	E	E																	
Purpose of Issue																						
Tender			✓	✓	✓																	
		Signature:										Date: 01.03.19										
Project Manager:	Geoff Robinson	Name: Elisabeth Matuk-Nyambu																				
		Sheet	1	Sheet	1	of	1															