

GCloud Change Authorisation Note

<b>CAN No.</b> G-Cloud 10 CAN001	<b>TITLE OF CHANGE:</b> Hybrid Cloud Support	<b>DATE RAISED:</b> 15 October 2018
<b>CONTRACT NAME:</b> Hybrid Cloud Support	<b>TYPE OF CHANGE:</b>	<b>REQUIRED BY DATE:</b> 16 October 2018
<b>MILESTONE DATE(S):</b> Paid per Phase of each milestone achieved		
<b>Milestone per Project</b>	<b>Phase</b>	<b>% of cost due upon milestone completion</b>
1	Requirements Captured	10%
2	Solution Designed	20%
3	Solution Agreed	15%
4	Solution Built	20%
5	Testing complete	25%
6	Service Management integration complete	0%
7	Ready for Service	10%
<b>DETAILED DESCRIPTION OF CONTRACT CHANGE BEING PREPARED AND DETAIL OF ANY RELATED CONTRACT CHANGES:</b>		
See SoW for full detail		
 DWP HCS_SDX Support_G10_20961_		
<b>CHARGES RELATING FROM CONTRACT CHANGE:</b>		
<b>Project ID</b>	<b>Full charge on successful completion of all deliverables</b>	
TSG_229	£12,214.30	
TSG_266	£9,698.05	
TSG_271	£4,665.50	
TSG_293	£26,473.05	
TSG_296	£13,891.80	
TSG_301	£6,343.05	
TSG_302	£19,763.05	
TSG_311	£10,536.80	
TSG_332	£22,279.30	
TSG_351	£9,698.05	
TSG_336	£18,924.30	
TSG_053	£23,118.05	
TSG_135	£8,020.55	
TSG_220	£18,924.30	
TSG_364	£18,924.30	
TSG_379	£13,891.80	
<b>Total charge related to successful completion of all project deliverables</b>		
<b>Description</b>	<b>Amount</b>	<b>Invoice Date</b>
Fixed Price outcome based	£237,366.25	See Deliverables
The above charges are exclusive of VAT.		

GCloud Change Authorisation Note

DETAILS OF PROPOSED ONE-OFF ADDITIONAL CHARGES:	
Signed on behalf of the CUSTOMER	Signed on behalf of the SUPPLIER
Signature	Signature
Name	Name
Position	Position Account Director
Date	Date