

**Joint Schedule 2 (Variation Form)**

Crown Copyright 2022

**Joint Schedule 2 (Variation Form)**

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

| Contract Details                               |                                                                                                                                                                                                                                                                                                                                                                                                              |
|------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| This variation is between:                     | UK Research & Innovation (UKRI) (the "Contracting Authority")<br>And<br>Berkeley Square IT Ltd ("the Supplier")                                                                                                                                                                                                                                                                                              |
| Contract name:                                 | THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OFF ("the Contract")                                                                                                                                                                                                                                                                                                                                         |
| Contract reference number:                     | GSS24569                                                                                                                                                                                                                                                                                                                                                                                                     |
| Details of Proposed Variation                  |                                                                                                                                                                                                                                                                                                                                                                                                              |
| Variation initiated by:                        | UK Research & Innovation                                                                                                                                                                                                                                                                                                                                                                                     |
| Variation number:                              | 001                                                                                                                                                                                                                                                                                                                                                                                                          |
| Date variation is raised:                      | 06/03/2025                                                                                                                                                                                                                                                                                                                                                                                                   |
| Proposed variation                             | To extend the original contract end date and day rate.                                                                                                                                                                                                                                                                                                                                                       |
| Reason for the variation:                      | To extend the contractor's end date from 31 <sup>st</sup> March 2025 to 31 <sup>st</sup> March 2026.                                                                                                                                                                                                                                                                                                         |
| An Impact Assessment shall be provided within: | N/A                                                                                                                                                                                                                                                                                                                                                                                                          |
| Impact of Variation                            |                                                                                                                                                                                                                                                                                                                                                                                                              |
| Likely impact of the proposed variation:       | Low                                                                                                                                                                                                                                                                                                                                                                                                          |
| Outcome of Variation                           |                                                                                                                                                                                                                                                                                                                                                                                                              |
| Contract variation:                            | <p>This Contract detailed above is varied as follows:</p> <p>██████████   DevSecOps Engineer</p> <p>Contract Start Date: 14<sup>th</sup> August 2024</p> <p>Contract end date shall be extended to: 31<sup>st</sup> March 2026</p> <p>Day Rate @ ████████ ex VAT at ██████ additional working days = £198,617.65 excluding VAT. The total contract variation shall not exceed £324,225.65 excluding VAT.</p> |
| Financial variation:                           | Original Contract Value: £125,608.00 ex VAT                                                                                                                                                                                                                                                                                                                                                                  |
|                                                | Additional cost due to variation: £198,617.65 ex VAT                                                                                                                                                                                                                                                                                                                                                         |
|                                                | New Contract value: £324,225.65 ex VAT                                                                                                                                                                                                                                                                                                                                                                       |

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

**Joint Schedule 2 (Variation Form)**  
Crown Copyright 2022

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

Date

Name (in Capitals)

Address

A large black rectangular box redacting the signature, date, name, and address of the Contracting Authority.

---


Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Date

Name (in Capitals)

Address

A large black rectangular box redacting the signature, date, name, and address of the Supplier.

**Joint Schedule 2 (Variation Form)**  
Crown Copyright 2022