

Alliance Partnership

Care of Alliance Manager
Bridge House
1 Walnut Tree Close
Guildford
Surrey
GU1 4LZ

Highways England Company Limited

Bridge House
1 Walnut Tree Close
Guildford
Surrey
GU1 4LZ

Please ask for: Andy Smith	Phone 0300 470 7258	Email	andrew.smith2@highwaysengland.co.uk
Cross Ref:	Finance Code:	Date	Fri, 23-Oct-2020

Dear Sir/Madam,

Document Log No. DOC-103

Smart Motorway Alliance Contract**Package Order: PO-10****Scheme Order - SVD retrofit**

In accordance with Z19 of the conditions of contract I instruct you to carry out the Task detailed below within the stated period of time.

Detailed description of the work in the Task:

Following Alliance optimisation, this is the Scheme Order for the for the SVD retrofit.

This Scheme Order includes the requirement to undertake all work activities up to Stage 7 of the Project Control Framework.

The detailed particulars included in this order (Budget products , Scheme Scope and Contract Data) replace all the corresponding particulars included in the Scheme order Ref: PO6 - Package Order 1 SVD retrofit issued on 11th June 2020.

All of the relevant documents for this Scheme Order are attached.

To support the setting up of CPA agreements, please establish a Project Bank Accounts, compliant with Treasury standards for each Scheme, and provide bank details to the. Box below within 6 weeks;

CommercialCostIntelligenceInbox@highwaysengland.co.uk

Package Order Price

The Total of the Prices for the Task is 146,222,365.00

Starting, Completion & Damages

The starting date for the Task is: Thu, 11-Jun-2020

The Task Completion Date is: Sun, 31-Mar-2024

No delay damages apply under this Package Order

Additional Information & Constraints for Carrying out the Task

This Package Order falls under the following categories / constraints:

Scheme
Lot 1 Partner
Lot 2 Partner
Lot 3 Partner
Category Five

SVD
Fluor
Jacobs & WSP
Bam Morgan Sindall & Balfour Beatty & Costain
Not Used

Yours faithfully,
Andy Smith on behalf of
David Bray
Client Representative

The following documents were attached at the time of writing and are available in the CEMAR system under the Attachments tab of this matter.

Title	Uploaded By	Date Uploaded	Filename
200510 SMA Budget Products - SVD - Midlands 1.zip	Andy Smith	23-Oct-2020	200510 SMA Budget Products - SVD - Midlands 1.zip
201005 SMA Budget Products - SVD - Midlands 2.zip	Andy Smith	23-Oct-2020	201005 SMA Budget Products - SVD - Midlands 2.zip
201005 SMA Budget Products - SVD - North.zip	Andy Smith	23-Oct-2020	201005 SMA Budget Products - SVD - North.zip
201005 SMA Budget Products - SVD - South.zip	Andy Smith	23-Oct-2020	201005 SMA Budget Products - SVD - South.zip
SMA_Scheme Level Data_SVD Final (1).pdf	Andy Smith	23-Oct-2020	SMA_Scheme Level Data_SVD Final (1).pdf
SMA_Scheme Scope_SVD_Constructionv2.0.pdf	Andy Smith	23-Oct-2020	SMA_Scheme Scope_SVD_Constructionv2.0.pdf