

CALL OFF SCHEDULE 12: VARIATION FORM

No. of Call Off Order Form being varied:

CCCC19A91

Variation Form No:

00000004

BETWEEN:

Cabinet Office

(“CUSTOMER”)

and

Deloitte LLP

(“SUPPLIER”)

1. This Call Off Contract is varied as follows:

To provide services to support the procurement and Full Business Case for the Beta phase

Expiry Date: 30 September 2020.

2. Words and expressions in this Variation shall have the meanings given to them in this Call Off Contract.
3. This Call Off Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Customer

Signature redacted

Date Redacted

Name (in
Capitals) Redacted

Address Redacted

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature Redacted

Date Redacted

Name (in Capitals) Redacted

Address Redacted

Annex A											
Key dates	<ul style="list-style-type: none">This phase will start on 4 May 2020 with an estimated completion date of 30 September 2020.										
Deliverables and Scope	Support OGP with the following activities: 1. Redacted										
Resources	The following resources are proposed for this project: <ul style="list-style-type: none">Redacted The total Deloitte investment (when charged at Framework rates) will be as set out below (ex VAT). <table border="1"><thead><tr><th></th><th>Days</th><th>Day rate</th><th>Total</th></tr></thead><tbody><tr><td></td><td></td><td>Total</td><td>£99,000</td></tr></tbody></table>				Days	Day rate	Total			Total	£99,000
	Days	Day rate	Total								
		Total	£99,000								
Requirements	It is assumed that during the course of the project OGP will provide timely access to: <ul style="list-style-type: none">Internal and external Executive stakeholders as needed to input on their areas of expertise										