SCHEDULE 6 - CHANGE CONTROL

Contract Change Note

Contract Change Note Number	CCN - 001
Contract Reference Number & Title	CQC LD 200 Contract for the provision of a
Variation Title	call off facility of training modules for First- Level and Mid-Level Leadership
Number of Pages	

WHEREAS the Contractor and the Authority entered into a Contract for the supply of a call off facility of training modules dated 01/04/2021 (the "Original Contract") and now wish to amend the Original Contract

IT IS AGREED as follows

1. The Original Contract shall be amended as set out in this Change Control Notice:

Change Requestor / Originator	Care Quality Commission	
Summary of Change	To add additional charges into the pricing schedule relating to Facilitator packs.	
Reason for Change	To enable CQC to continue with the Pilot Scheme CQC has agreed to accept the cost of the facilitator packs.	
Revised Contract Price	Original Contract Value	
This is a call-off arrangement no value or volumes have been guaranteed.	Previous Contract Changes	
	Contract Change Note	

	New Contract Value
Revised Payment Schedule	
Revised Specification	
	N/A
Revised Contract Period	No change
Change in Contract Manager(s)	No change
Other Changes	No other changes

- 2. Save as herein amended all other terms of the Original Contract shall remain effective.
- 3. This Change Control Notice shall take effect from the date on which both the Authority and the Contractor have communicated acceptance of its terms.

Signed by an authorised signatory for and on behalf of the Contractor.

Signature:	
Print Name:	
Date:	
Name:	Development Dimensions International Inc.
Address:	1225 Washington Pike, Bridgeville, PA 15017

Signed by an authorised signatory to sign for and on behalf of the Authority

Signature:		
Print Name:		
Date:		
Name:	Care Quality Commission	
Address:	CityGate Gallowgate Newcastle upon Tyne NE1 4PA	