

Kier Integrated Services Ltd
Regional Manager
Hawthorn House
Emperor Way
Exeter
EX1 3QS

Ref.

By email and post

4 May 2021

Dear

South Perrott Reservoir – Change of Dates in Contract Data Part 1

Project Title: South Perrott Reservoir
Project Number: ENV0001367C
The works: South Perrott Reservoir
Contract Title: South Perrott Reservoir
Contract Number: 31928

In the Contract Data Part 1, section 3, in the list of secondary Options please change:

“The Starting Date is 28 April 2021” to

“The Starting Date is 9 April 2021”

And

“The access dates are
part of the Site 19 May 2021
Whole of the site 23 April 2021”

to

“The access dates are
part of the Site
Whole of the site 23 April 2021”

And

“The Completion Date for the whole of the works is 26 November 2021”
to

“The Completion Date for the whole of the works is 3 November 2021”

Please can you each countersign this letter to confirm your agreement to this proposed change and return it to us.

Yours faithfully

ECC Project Manager

The above change to the package contract is agreed.
Signed _____

Date 4th May 2021

Date 6th May 2021