

VARIATION TO CONTRACT FORM

CONTRACT TITLE: Fast Stream ATS - LS and Maintenance

CONTRACT REF: CCSO19B21

CSHR Reference - CSR/100

VARIATION No: 03

DATE: 28/04/2023

BETWEEN:

The **Cabinet Office** (hereinafter referred to as “the Client”) & **Valtech Ltd** (hereinafter referred to as “the Contractor”)

The call off contract for the Provision of Fast Stream ATS - LS and Maintenance shall be varied as follows:

The Contracting Authority hereby executes the option to extend the initial term contract by one (1) year from 13th May 2023 to 12th May 2024 (Year 4).

The maximum value of this Contract extension is £291,200 (REDACTED).

The inclusion of the above variation brings the maximum total contract value (Year 1 to Year 4) to £1,169,400.

1. Revised and/or additional security clauses (as detailed at Annex A – Security Questionnaire), shall be included and implemented for the extended period (13th May 2023 to 12th May 2024). The security questionnaire shall be completed and returned by no later than 31st July 2023.
2. Any work under this contract must be commissioned via a Statement of Work (SOW). The SOW's must be approved and signed prior to the commencement of any work by both the Supplier and the Cabinet Office Commercial Team [Head of Commercials or Commercial Lead].
3. This Variation must be agreed and signed by both Parties and shall only be effective from the date it is signed by the Authority.
4. Words and expressions in this Variation shall have the meanings given to them in the Contract.

5. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

SIGNED:

Signed for and on behalf of the Client: Cabinet Office	Signed for and on behalf of the Contractor: Valtech Ltd
Name: REDACTED	Name: REDACTED
Signature:	Signature:
Title/Role: REDACTED	Title/Role: REDACTED
Date of Signature: 9th May 2023	Date of Signature: 2nd May 2023