

CONTRACT DETAILS

Package Order Number :	CWF-9-1-19/20
Supplier:	Hanson Contracting
Issue Date:	01/04/2019
Framework Agreement Number:	Area 7 AD CWF
Programme of Works Reference Number/Date	1- 2019/20
Lot Name / Number :	CWF Lot 9
Package Order Completion Date	31/03/2020

1 CONTRACT DATA PART

1 General:	Applicable Secondary Options	As per contract
	The service is	Pavement
	The Additional Service Information is in	the task order
	The Service Manager is	Adrian Oulds
	The following matters will be included in the risk register	
3 Time:	The starting date is	1 st April 2019
	The service period is	twelve months commencing on the starting date
5 Payment:	The first invoice date is	20 th April 2019
		Later invoice dates occur on the same day of each calendar month after the first invoice date until all amounts due to the Contractor under this Package Order have been paid.

OPTION C – TARGET COST (Target Price)

Schedule of Schemes (Derived from Work Allocation Schedule)

Scheme Title	PIN No	Description	Scheme Size	Planned / Estimated			Other Scheme Contractors
				Start Date	Completion Date	Target Price	
A14 Market H'borough Northampton Joint				29/04/2019	20/05/2019		Volkerlaser Ltd Wilson & Scott (Highways) Ltd Chevron Traffic Management Ltd
M1 J27 Capacity Improvements				25/11/2019	24/01/2020		J. McCann & Co Ltd North Midland Construction Ground Control Ltd WJ North Ltd HW Martin Traffic Management Ltd
A45 Wootton Fields Collingtree Spur Joints				10/06/2019	28/06/2019		Volkerlaser Ltd Wilson & Scott (Highways) Ltd

						Chevron Traffic Management Ltd
A14 M1-J1 MDP			01/10/2019	20/12/2019		Ground Control Ltd Wilson & Scott (Highways) Ltd HW Martin Traffic Management Ltd Carnell Support Services Ltd
A5 Smockington Hollow-High X Pavement			13/01/2020	08/05/2020		Interserve Construction Ltd WJ North Ltd Chevron Traffic Management Ltd
M1 J19-Misterton Resurfacing			tbc	tbc		Volkerfaser Ltd WJ North Ltd J. McCann & Co Ltd Chevron Traffic Management Ltd
A5 Redgate - Higham Pavement			2020/21	2020/21		Wilson & Scott (Highways) Ltd Chevron Traffic Management Ltd
A5 Jacks Hill Cafe MDP			24/02/2020	11/08/2020		North Midland Construction Ground Control Ltd Wilson & Scott (Highways) Ltd HW Martin Traffic Management Ltd Forkers Ltd
TOTAL PACKAGE VALUE					£2,678,000.00	
Notes.						

OPTION E – COST REIMBURSABLE

--	--

CONTRACT DOCUMENTS

Form of Package Order	<input checked="" type="checkbox"/>	
Additional Contract Data	<input checked="" type="checkbox"/>	
Additional Service Information	<input checked="" type="checkbox"/>	

AUTHORISATION

Area 7 Service Manager	
Signature:	

ACCEPTANCE

Contractors Representative:	
Signature:	