

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details									
This variation is between:	Department for Business, Energy and Industrial Strategy (" the Authority ") " Contracting Authority ") And Reed Specialist Recruitment Limited (" the Supplier ")								
Contract name:	THE SUPPLY OF NON CLINICAL TEMPORARY AND FIXED TERM STAFF RM6160 FRAMEWORK CALL OFF (" the Contract ")								
Contract reference number:	CS22203								
Details of Proposed Variation									
Variation initiated by:	Contracting Authority, UKRI [REDACTED]								
Variation number:	004								
Date variation is raised:	27/02/2023								
Proposed variation	To extend the original contract end date								
Reason for the variation:	To extend the temporary workers end date from 31 st March 2023 to 29 th September 2023								
An Impact Assessment shall be provided within:	N/A								
Impact of Variation									
Likely impact of the proposed variation:	None								
Outcome of Variation									
Contract variation:	This Contract detailed above is varied as follows: [REDACTED] <ul style="list-style-type: none"> Contract end date shall be 29th September 2023 Day Rate @ [REDACTED] ex VAT for [REDACTED] additional working days = [REDACTED]								
Financial variation:	<table border="1"> <tr> <td>Original Contract Value:</td> <td rowspan="5">[REDACTED]</td> </tr> <tr> <td>Additional cost due to variation 001:</td> </tr> <tr> <td>Additional cost due to variation 002:</td> </tr> <tr> <td>Additional cost due to variation 003:</td> </tr> <tr> <td>Additional cost due to variation 004:</td> </tr> <tr> <td>New Contract value:</td> <td>£57,853.22 excluding VAT</td> </tr> </table>	Original Contract Value:	[REDACTED]	Additional cost due to variation 001:	Additional cost due to variation 002:	Additional cost due to variation 003:	Additional cost due to variation 004:	New Contract value:	£57,853.22 excluding VAT
Original Contract Value:	[REDACTED]								
Additional cost due to variation 001:									
Additional cost due to variation 002:									
Additional cost due to variation 003:									
Additional cost due to variation 004:									
New Contract value:	£57,853.22 excluding VAT								

Joint Schedule 2 (Variation Form)
Crown Copyright 2018

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.


Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

Date

Name (in Capitals)

Address



.....

.....

.....


Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Date

Name (in Capitals)

Address



.....

.....

.....