



Department for Transport

[REDACTED]
PWC
7 More London, Riverside
SE1 2RT

Via email
[REDACTED]

Department of Transport
Great Minster House
33 Horseferry Road
London SW1P 4DR

Web Site: www.gov.uk/dft

10 April 2024

Dear [REDACTED],

Procurement Reference - TROO0349 – Rail Transformation Programme Evaluation Scoping Study.

This agreement is made on 10 April 2024.

On behalf of the Secretary of State for Transport, I am writing regarding the agreement made on 13 September 2023 between the Department for Transport ("*the Employer*") and PricewaterhouseCoopers LLP ("*the Supplier*") regarding the above work package order.

I can confirm that the agreement has now been varied by time and value. The agreement will continue in accordance with the same terms and conditions as specified in the original agreement of 6 September 2023.

The contract has now been extended by 3 months to conclude on 12 July 2024. The contract value has been increased by £26,830 to £171,829 Excluding VAT, with DfT under no obligation to spend the full amount.

Please acknowledge receipt and acceptance of this letter by signing and returning a copy to me.

Please contact [REDACTED] [REDACTED] [REDACTED] to discuss arrangements for the continuation of this work package who is the designated Contract Manager.

Yours sincerely,

[REDACTED]

IN WITNESS WHEREOF the Parties have entered into the Agreement on the date written above.

Signed by:



Name:




Position: **Commercial Relationship Advisor**

On behalf of the Secretary of Department for Transport (*Employer*)

and

Signed by:



Name:



Position: PwC, Partner

On behalf of PWC (*Supplier*)