

Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	DSTL
Title of procurement	ARA WP5.1 Modular, Flexible Architecture – Phase 1
Start date	14/01/2022
Planned date of contract award	06/01/2022
Actual Date of contract award	12/01/2022

Notes:

1. Start Date – This is the date of the Find a Tender or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of contract award stated within the Find a Tender or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.