



Department
for Environment
Food & Rural Affairs

Contract Change Note Number	One (1)
Contract Reference Number and Title	32782 – Service and Maintenance contract for Aria MX PCR's
Variation Title	The addition of seven (7) items of Equipment
Number of Pages	5

Whereas the Contractor (Agilent Technologies LDA UK Limited) and the Authority entered into a Contract for the service and maintenance contract for Aria MX PCR's 15th April 2021 (the "Original Contract") now wish to amend the Original Contract.

It is agreed as follows:

1. With effect from 21st April 2022 the Original Contract shall be amended as set out in this Contract Change Note:

Change Requestor / Originator	[REDACTED]	
Summary of Change	Seven (7) additional items of Equipment added (within the scope of the contract).	
Reason for Change	Seven (7) additional items of Equipment added (as detailed in Annex 3).	
Revised Contract Price	Original Contract Value	£83,943.69
	Contract Change Note One (1)	£25,359.35
	New Contract Value	£109,303.04

Revised Payment Schedule	As detailed in Annex 2.
Revised Specification	As detailed in Annex 3.
Revised Contract Period	No change.
Change in Contract Manager(s)	No change.
Other Changes	As detailed in Annex A.

2. Save as herein amended all other terms and conditions of the Original Contract shall remain in full force and effect.

Execution of the Contract Change Note is carried out in accordance with EU Directive 99/93 (Community framework for electronic signatures) and the Electronic Communications Act 2000. The revised Contract is formed on the date on which both Parties communicate acceptance of its terms on the Authority's electronic contract management system ("Bravo").

Annex 2 - Charges

The following pricing schedule shall apply from 21st April 2022 to 31st July 2024 for the provision of Service and Maintenance for Aria MX PCR's.

Model	Serial Number	Agilent iBase	Service Type	Cover to start	Year One (1) Price 2021/2022	Year Two (2) Price 2022/2023	Year Three (3) Price 2023/2024
G8830A	MY20505212	21207209	Service Centre w/Loaner	21-Apr-22	██████	██████	██████
G8830A	MY20505212	21207209	PM	21-Apr-22	██████	██████	██████
G8830A	MY20535239	21434706	Service Centre w/Loaner	06-Jul-22	██████	██████	██████
G8830A	MY20535239	21434705	PM	06-Jul-22	██████	██████	██████
G8830A	MY20535226	21434700	Service Centre w/Loaner	06-Jul-22	██████	██████	██████
G8830A	MY20535226	21434700	PM	06-Jul-22	██████	██████	██████
G8830A	MY20535231	21434691	Service Centre w/Loaner	06-Jul-22	██████	██████	██████
G8830A	MY20535231	21434691	PM	06-Jul-22	██████	██████	██████
G8830A	MY20535229	21434702	Service Centre w/Loaner	28-Sep-22	██████	██████	██████
G8830A	MY20535229	21434702	PM	28-Sep-22	██████	██████	██████
G8830A	MY20553241	21434708	Service Centre w/Loaner	28-Sep-22	██████	██████	██████
G8830A	MY20535241	21434701	PM	28-Sep-22	██████	██████	██████
G8830A	MY20535335	21434704	Service Centre w/Loaner	27-Oct-22	██████	██████	██████
G8830A	MY20535235	21434704	PM	27-Oct-22	██████	██████	██████
Total Firm Price					██████	██████	██████
Total Firm Price for the seven (7) additional Equipment during the three (3) year contract period.					£25,359.35		

All prices are exclusive of VAT.

All prices are shown in £ Sterling (GBP).

Payment Schedule Covering Agreement Period:

Three (3) payments will be made by APHA, in advance, on receipt of a satisfactory invoice, as detailed below:

Year One (1) payment of ██████ ex VAT to be paid on 01/08/2022.

Year Two (2) payment of ██████ ex VAT to be paid on 01/08/2022.

Year Three (3) payment of ██████ ex VAT to be paid on 01/08/2023.

Annex 3 – Specification

6. Delivery of Services

The seven (7) additional Equipment covered under the Agreement (see Annex A for Serial number and user details) is located at the following addresses:

- APHA, Weybridge
Woodham Lane
New Haw
Addlestone
Surrey
KT15 3NB
- APHA Starcross
Staplake Mount
Starcross
Exeter
EX6 8PE

Annex A

Model	Equipment	Responsible Officer	Serial Number	Agilent iBase	Location	Cover to start
G8830A	AriaMx Real-Time PCR	[REDACTED]	MY20505212	21207209	Starcross	21-Apr-22
G8830A	AriaMx Real-Time PCR	[REDACTED]	MY20535239	21434706	Weybridge	06-Jul-22
G8830A	AriaMx Real-Time PCR	[REDACTED]	MY20535226	21434700	Weybridge	06-Jul-22
G8830A	AriaMx Real-Time PCR	[REDACTED]	MY20535231	21434691	Weybridge	06-Jul-22
G8830A	AriaMx Real-Time PCR	[REDACTED]	MY20535229	21434702	Weybridge	28-Sept-22
G8830A	AriaMx Real-Time PCR	[REDACTED]	MY20535241	21434708	Weybridge	28-Sept-22
G8830A	AriaMx Real-Time PCR	[REDACTED]	MY20535235	21434704	Weybridge	27-Oct-22