

CALL OFF SCHEDULE 12: VARIATION FORM

No of Call Off Order Form being varied:

TRCF3068

Variation Form No:1

BETWEEN:


Department for Transport ("the Customer")

and

IRG Advisors LLP trading as ODGERS BERNDTSON ("the Supplier")


1. This Call Off Contract is varied as follows:
2. As per Cause 22.1 of the call off term conditions, the expiry date is being varied from 31 March 2023 until 30 March 2024. This is to deliver the services requested which have been delayed during the lifetime of the contract.
3. Increase contract value by £5000. Therefore, the total contract value is now up to £35,000 excluding VAT.
4. Words and expressions in this Variation shall have the meanings given to them in this Call Off Contract.
5. This Call Off Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Customer



Address Great Minster House, 33 Horseferry Road, Westminster,
London SW1P 4DR

Signed by an authorised signatory to sign for and on behalf of the Supplier



Address 20 Cannon Street, London EC4M 6XD