

Coffey International Development Ltd
The Malthouse
1 Northfield Road
Reading
Berkshire
RG1 8AH

Department for International Development
Abercrombie House

Eaglesham Road
EAST KILBRIDE
Glasgow
G75 8EA

Telephone: East Kilbride 01355 84 4000
Directline: [REDACTED]

File Ref: PO 6523

Your Ref:

Date: 12 July 2016

Contract Amendment No: 1

CALL-DOWN CONTRACT FOR: A Coordination Unit to Support Negotiation of a Forest Law Enforcement, Governance and Trade (FLEGT) Voluntary Partnership Agreement between the European Union and Guyana

CALL-DOWN CONTRACT NUMBER: PO 6523

With reference to the contractual letter dated 28 May 2014 whereby your firm was engaged to undertake the Terms of Reference as stipulated in Section 3 of the contract documents, I confirm that the UK Government wishes to make the following amendment to the letter of 28 May 2014 further to our recent discussions.

Calldown Contract Letter, Commencement and Duration of Service

Delete: "25th June 2016 ("the End Date")"

Insert: "30th November 2017 ("the End Date")"

Calldown Contract Letter, Financial Limit

Delete: "£683,154.00"

Insert: "£1,133,017.00"

Section 4, Annex B, Pro Formas

Delete: "In toto"

Insert: "Revised 17 months extension version"

Section 4, Annex B

Insert: "PO 6523 FLEGT VPA Support to Guyana Contract Extension Submission"

2. This amendment relates to an extension of the contract including the end date and revised pro formas.
3. Please confirm in writing by signing and returning one copy of this letter, within **15 working days** of the date of signature on behalf of DFID that you accept the amendment set out herein.
4. Please note the provision in the contractual letter that the financial limit of the UK Government's liability to the Supplier under this engagement shall not exceed the sum specified unless the amount of any such excess has been agreed by the Department for International Development in writing before the Supplier takes any action which might result in the financial limit being exceeded.

For and on behalf of the
Secretary of State
for International Development

Name: [REDACTED]
Position: Procurement Officer
Signature:
Date: 12 July 2016

For and on behalf of
Coffey International Development

Name:
Signature:
Date:

[REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]

Enc
Section 4 Annex B Pro Formas Revised 17 months extension version
PO 6523 FLEGT VPA Support to Guyana Contract Extension Submission

CB11 (March 2014)