

Annex C

Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	Babcock DSG
Title of procurement	Supply of Aluminium Targets
Start date	18 th August 2016
Planned date of contract award	28 th October 2016
Actual Date of contract award	31 st January 2017

Notes:

1. Start Date - This is the date of the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of contract award stated within the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.