

PESC Capability Implementation Period Arrangements

Introduction

1. Noting the delays incurred to implementation of this Contract, this Appendix 1 details the temporary relief that will be given to the Contractor and the Authority in respect of obligations to provide Items on the Schedule of Requirements.

Period of Applicability

2. The provisions of this Appendix 1 shall collectively take effect from the date of contract award and shall individually cease to have effect on the relevant dates listed in column e of Table 1 below or the date on which the relief granted at paragraph 5 below cease to take effect, as applicable.

Authority relief

3. While providing Contractor relief from obligations under the Contract, this Appendix 1 provides equal relief to the Authority from its obligations as they relate to the tasking management of and payment for the relevant Items.

Contractor relief

4. During the period of applicability as detailed at paragraph 2, the Authority grants the Contractor the relief against provision of the following Items until the dates below, the related Contract clauses to be suspended until the date in column e for the relevant Item:

a	b	c	d	e
Item Number	Description	Related Contract clauses	Related Statement of Requirement line	Obligation to take effect
1	Capability implementation of Parachute Support Facility (UK)		11.1	Completed by Contract Award (CA) + 4 months
2	Operation of a Parachute Support Facility (UK) including Technical and Logistics support		1.1.3; 1.1.4	CA + 4 months
4	Provision of parachute equipment support attracting a premium payment to meet priority tasking	5.12	1.1.7; 1.1.7.1	CA + 2 months
5	Provision of training to UK service personnel in parachute equipment support	5.13	8.1; 8.2	CA + 2 months
6.a	Provision of a UK transportation service for parachute equipment – base costs	10.0	5.3; 5.3.1; 5.3.2	CA + 2 months (UK elements)
6.b	Provision of a US transportation service for parachute equipment – base costs	10.0	5.3; 5.3.1; 5.3.2	14 January 2019 (US elements)

7.a	Provision of a UK transportation service for parachute equipment – variable costs	10.0	5.3; 5.3.1; 5.3.2	CA + 2 months (UK elements)
7.b	Provision of a US transportation service for parachute equipment – variable costs	10.0	5.3; 5.3.1; 5.3.2	14 January 2019 (US elements)
9	Capability implementation of West Coast USA Parachute Support Facility		11.2	Completed by 14 January 2019
10	Operation of a West Coast USA Parachute Support Facility		1.2.1; 1.2.2; 1.2.3	14 January 2019
13	Provision of an enhanced capability in the USA to provide LPS systems	5.15	1.2.4	14 January 2019
14	Provision of an enhanced capability in the USA to provide BT80/BT380 systems	5.15	1.2.4	14 January 2019

Asset & Logistic Management Systems

5. During the period of applicability as detailed at paragraph 2, the Authority grants the Contractor the relief against their obligations to fulfil Statement of Requirement references 5.2; 5.2.1; 5.2.2; 5.2.3 and 5.2.4 until such time as the relevant systems are available at the Contractor's facility. These systems shall be deemed to be available one (1) calendar month following completion of installation and testing by the Authority.
6. The Authority will provide the Contractor with reasonable notice of the planned installation dates including any preliminary work or visits necessary to prepare for this installation.