Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details				
This variation is between:	UK Shared Business Services Ltd (UK SBS) ("the Buyer")			
	And			
	Hays Specialist Recruitment Ltd	("the Supplier")		
Contract name:	THE SUPPLY OF NON CLINICA FRAMEWORK CALL OFF ("the			
Contract reference number:	GSS23652			
Details of Proposed Variation				
Variation initiated by:				
Variation number:	002			
Date variation is raised:				
Proposed variation	To extend the temporary worker	s end date.		
Reason for the variation:	To extend the original contract end date of the temporary worker from 29 th August 2024 to 28 th February 2025.			
An Impact Assessment shall be provided within:	N/A			
	Impact of Variation			
Likely impact of the proposed variation:	None			
	Outcome of Variation			
Contract variation:	This Contract detailed above is v (Agile Coach)	varied as follows:		
	Contract start date: 28th August 2023			
	 Contract end date shall I 2025 	be extended to 28th February		
	Day Rate @ ex VAT additional working days = £85,923.84, excluding VAT.			
Financial variation:	Original Contract Value:	£87,619.38 ex VAT		
	Additional cost due to variation 001:	£84,902.50 ex VAT		
	Additional cost due to variation 002:	£85,923.84 ex VAT		
	New Contract value:	£258,445.72 ex VAT		

- This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority.
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature	
Date	
Name (in Capitals)	
Address	

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature	
Date	
Name (in Capitals)	
Address	