

Annex C

Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	Babcock I&RM
Title of procurement	Supply of Tote storage boxes & lids
Start date	22/10/2015
Planned date of contract award	28/03/2016
Actual Date of contract award	22/06/2016

Notes:

1. Start Date – This is the date of the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of Contract award stated within the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.