

LinCon Construction and Logistics
30 Smart Farm
Off Wilkinson Road
Freetown
Sierra Leone

Department for International Development
Abercrombie House
Eaglesham Road
EAST KILBRIDE
Glasgow
G75 8EA

Telephone: East Kilbride 01355 84 4000
Directline:

File Ref: PO 6952

Your Ref:

Date: 10/06/2015

Contract Amendment No: 1

CONTRACT FOR: Moyamba (Lot E), Sierra Leone Ebola Treatment Centre

CONTRACT NUMBER: PO 6952

With reference to the contractual letter dated 20th October 2014 whereby your firm LinCon Construction and Logistics was engaged to carry out the above contract and with reference to subsequent discussion and referencing your email entitled Moyamba Agreed Final Contract and VOs, I confirm that the UK Government wishes to make the following amendment to the letter of 20th October 2014:

1. **Section 1**
Delete end date 22 November 2014
Insert end date 8 December 2014


Delete financial limit £788,799
Insert financial limit £1,912,440.94

Section 5
Delete the Section 5 in toto
Insert the Section 5 (revised) attached

2. This amendment relates to the change in the financial limit of the contract and the contract end date. In making this amendment DFID can confirm that the works were satisfactorily completed on this new end date and for the amended financial limit.

3. Please confirm in writing by signing and returning one copy of this letter, within **15 working days** of the date of signature on behalf of DFID that you accept the amendment set out herein.

4. Please note the provision in the contractual letter that the financial limit of the UK Government's liability to the Supplier under this engagement shall not exceed the sum specified unless the amount of any such excess has been agreed by the Department for International Development in writing before the Supplier takes any action which might result in the financial limit being exceeded.



For and on behalf of the
Secretary of State
for International Development

Name: [REDACTED]

Position:

Signature:

Date:

For and on behalf of

LinCon Construction and Logistics

Name:

Signature:

Date:

Enc

CB11 (March 2014)